COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 02/ 2021

ESTI MATE SUMVARY 08: 03: 45
CONTI D: C22557 ESTI MATE NO 0006 FI NL SPEC YR 2005
PCN: 22557-BI D COFRS REPORTI NG CATEGCRY: 3 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 187.0 DAYS TI ME ALLON 12/ 4/2020 FI XED COVPLETI ON DA1
SH 34 NORTH OF GRANBY RURAL RESURFACI NG PERCENT TIME: 100. 00 ORIG TIME ALLOW 10/ 8/2020 FI XED COVPLETI ON DAl
PRQIECT NO STR0341- 101
SH 34 NORTH OF GRANBY RESURFACI NG
NAME OF ROAD:
PRQIECT COUNTI ES: GRAND
CONTRACTOR:
Ki | gore Conpanies, LLC dba El am Construction PAY PERI OD ENDI NG 04/ 02/ 2021 DATE TI ME STARTED 06/01/2020
556 Struthers Avenue DATE LET 04/ 02/ 2020 DATE WORK BEGAN 06/ 01/ 2020
DATE AWARDED 04/ 24/ 2020 DATE TI ME SToOPPED 12/04/2020
DATE CONTRACT EXECUTED 05/11/2020 DATE ACCEPTED 12/ 04/ 2020
Grand Junction CO 81501 (970) 242-5370 DATE NOTI CE TO PROCEED 06/01/2020
CURRENT TOTAL THI S ESTI MATE
CURRENT PRQIECT AMI: $ 7,163, 864. 70 PARTI Cl PATI NG $ 45, 240. 00 $ 0. 00
AWARD PRQJECT AM: $ 7,604, 366.80 NON- PARTI Cl PATI NG 7,118, 624.70 -1,595.85
PERCENT COVPLETE: 100. 00% TOTAL EARNI NGS 7,163, 864. 70 -1,595.85
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 7,163, 864. 70 -1,595. 85
TOTAL CLAI MS: $ 0.00 RETAI NAGE 0.00 114, 065. 50
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 7,163, 864. 70 112, 469. 65
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 7,163, 864. 70 112, 469. 65
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 112, 469. 65

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22557 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22557-BI D ESTI MATE RUN 04/ 02/ 2021
PRQJECT: STR0341- 101 ESTI MATE NO 0006 08: 03: 45
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00240 *Renpval of Asphalt Mat (Pl aning) 8, 037. 000 8, 037. 000
SY 0. 000 0. 00
23.80000 8, 037. 000 191, 280. 60
0010 202-00250 *Renobval of Pavenent Marking 132, 362. 000 132, 362. 000
SF 0. 000 0. 00
0. 75000 132, 362. 000 99, 271. 50
0015 202-01130 *Renoval of Guardrail Type 3 3, 538. 000 3, 538. 000
LF 0. 000 0. 00
2.65000 3, 538. 000 9,375.70
0020 202-01300 *Renpval of End Anchorage 22.000 22.000
EACH 0. 000 0. 00
220. 00000 22.000 4,840.00
0025 203-01500 Bl ading 0. 000 0. 000
HOUR 0. 000 0. 00
119. 00000 0. 000 0. 00
0030 203-01580 *Truck 0. 000 0. 000
HOUR 0. 000 0. 00
123. 00000 0. 000 0.00
0035 203-01594 Conbi nati on Loader 0. 000 0. 000
HOUR 0. 000 0. 00
78.80000 0. 000 0. 00
0040 203-01597 *Pot hol i ng 0. 000 0. 000
HOUR 0. 000 0. 00
314. 00000 0. 000 0.00
0045 203-02330  Laborer 0. 000 0. 000
HOUR 0. 000 0. 00
35. 00000 0. 000 0. 00
0050 208- 00002 *Erosi on Log Type 1 (12 Inch) 0. 000 0. 000
LF 0. 000 0. 00
17. 50000 0. 000 0.00
0055 208- 00035 *Aggr egat e Bag 0. 000 0. 000
LF 0. 000 0. 00

17. 50000 0. 000 0. 00



CONTI D: C22557 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22557-BI D ESTI MATE RUN 04/ 02/ 2021
PRQJECT: STR0341- 101 ESTI MATE NO 0006 08: 03: 45
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208-00103 Renoval and Disposal of Sedinent (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
35. 00000 0. 000 0. 00
0065 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
78. 80000 0. 000 0.00
0070 208-00106 Sweepi ng (Sedi ment Renoval) 0. 000 0. 000
HOUR 0. 000 0. 00
213. 00000 0. 000 0. 00
0075 208-00107 Renoval of Trash 0. 000 0. 000
HOUR 0. 000 0. 00
80. 40000 0. 000 0.00
0080 210-04010  Adjust Manhol e 2. 000 2.000
EACH 0. 000 0. 00
227.00000 2.000 454. 00
0085 240- 00000 *Wldlife Biologist 0. 000 0. 000
HOUR 0. 000 0. 00
90. 00000 0. 000 0.00
0090 304-08002  Aggregate Base Course (Shoul der Material) 2,516. 000 2,516. 000
cY 0. 000 0. 00
90. 30000 2,516. 000 227,194. 80
0095 403-00721 Hot M x Asphalt (Patching) (Asphalt) 283. 000 283. 000
5% 0. 000 0. 00
31. 40000 283. 000 8, 886. 20
0100 403-34701 Hot Mx Asphalt (G ading SX) (75) 33, 647.690 33, 647. 690
TON 0. 000 0. 00
65. 90000 33, 647. 690 2,217,382.77
0105 403-36701 Hot M x Asphalt (G ading ST)(75) 20, 504. 090 20, 509. 690
TON -5.600 -393. 68
70. 30000 20, 504. 090 1,441, 437.53
0110 411-03352  Asphalt Cenment Perfornmance Grade (PG 58-28) 1,293. 190 1, 293. 550
TON -0. 360 -145. 80

405. 00000 1, 293. 190 523, 741. 95



CONTI D: C22557 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22557-BI D ESTI MATE RUN 04/ 02/ 2021
PRQJECT: STR0341- 101 ESTI MATE NO 0006 08: 03: 45
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 411-03355  Asphalt Cenment Perfornmance Grade (PG 58-34) 1, 861. 390 1, 861. 390
TON 0. 000 0. 00
485. 00000 1, 861. 390 902, 774. 15
0120 411-10255 Emul si fied Asphalt (Slow Setting) 20, 855. 000 20, 855. 000
GAL 0. 000 0. 00
2.00000 20, 855. 000 41, 710. 00
0125 518-03000 *Sawi ng and Seal i ng Bridge Joint 158. 000 158. 000
LF 0. 000 0. 00
22.50000 158. 000 3, 555. 00
0130 606-00301 *Quardrail Type 3 (6-3 Post Spacing) 3, 252. 000 3, 252. 000
LF 0. 000 0. 00
38. 60000 3, 252. 000 125, 527. 20
0135 606-01370 *Transition Type 3G 4.000 4.000
EACH 0. 000 0. 00
2, 880. 00000 4. 000 11, 520. 00
0140 606-01380 *Transi tion Type 3H 4.000 4. 000
EACH 0. 000 0. 00
1, 530. 00000 4.000 6,120. 00
0145 606-01385 *Transi tion Type 3J 2.000 2.000
EACH 0. 000 0. 00
2,955. 00000 2.000 5,910. 00
0150 606-01390 *End Anchorage Type 3K 1. 000 1. 000
EACH 0. 000 0. 00
2, 365. 00000 1. 000 2,365.00
0155 606-02005 *End Anchorage (Fl ared) 21.000 21.000
EACH 0. 000 0. 00
4,325. 00000 21.000 90, 825. 00
0160 612-00001 *Del i neator (Type I) 11. 000 11. 000
EACH 0. 000 0. 00
35. 00000 11. 000 385. 00
0165 612-00003  *Delineator (Type IIl) 14. 000 14.000
EACH 0. 000 0. 00

40. 00000 14. 000 560. 00
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PCN: 22557-BI D ESTI MATE RUN 04/ 02/ 2021
PRQJECT: STR0341- 101 ESTI MATE NO 0006 08: 03: 45
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 614-80391 *Runmbl e Strip (Ginding)(Asphalt) 87,242.000 87, 242. 000
LF 0. 000 0. 00
0. 12000 87,242. 000 10, 469. 04
0175 626- 00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
582, 780. 00000 1. 000 582, 780. 00
0180 626-01113  *Public Information Managenent (Tier I11) 141. 000 141. 000
DAY 0. 000 0.00
63. 20000 141. 000 8,911. 20
0185 627-00008 *Modi fi ed Epoxy Pavenent Marking 1, 531. 000 1, 531. 000
GAL 0. 000 0. 00
92. 00000 1,531. 000 140, 852. 00
0190 627-00013 *Paverent Marking Paint (H gh Build) 2,999. 000 2,999. 000
GAL 0. 000 0.00
28. 00000 2,999. 000 83,972. 00
0195 627-30411  *Preforned Thernopl astic Pavement Marking (Xwal k- St op 150. 000 150. 000
Li ne
) SF 0. 000 0. 00
20. 00000 150. 000 3, 000. 00
0200 630-00000  *Flagging 6, 467. 000 6, 467. 000
HOUR 0. 000 0. 00
31. 00000 6, 467. 000 200, 477. 00
0201 630-00001 Pilot Car Operation CMO #3 398. 500 398. 500
HOUR 0. 000 0. 00
63. 00000 398. 500 25, 105. 50
0205 630-00007 *Traffic Control Inspection 61. 000 61.000
DAY 0. 000 0. 00
295. 00000 61. 000 17, 995. 00
0210 630-00012 *Traffic Control Management 80. 000 80. 000
DAY 0. 000 0. 00
985. 00000 80. 000 78, 800. 00
0215 630-80001 *Fl ashi ng Beacon (Portabl e) 0. 000 0. 000
EACH 0. 000 0. 00

1, 800. 00000 0. 000 0. 00
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PCN: 22557-BI D ESTI MATE RUN 04/ 02/ 2021
PRQJECT: STR0341- 101 ESTI MATE NO 0006 08: 03: 45
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0220 630-80335 *Barricade (Type 3 MA) (Tenporary) 0. 000 0. 000
EACH 0. 000 0. 00
350. 00000 0. 000 0. 00
0225 630-80341  *Construction Traffic Sign (Panel Size A) 22.000 22.000
EACH 0. 000 0. 00
40. 00000 22.000 880. 00
0230 630-80342  *Construction Traffic Sign (Panel Size B) 61. 000 61. 000
EACH 0. 000 0. 00
60. 00000 61. 000 3, 660. 00
0235 630-80343  *Construction Traffic Sign (Panel Size C 22.000 22.000
EACH 0. 000 0. 00
80. 00000 22.000 1, 760. 00
0240 630-80344  *Construction Traffic Sign (Special) 49. 000 49. 000
SF 0. 000 0. 00
35. 00000 49. 000 1, 715. 00
0245 630- 80355 *Portabl e Message Sign Panel 3. 000 3. 000
EACH 0. 000 0. 00
7, 500. 00000 3. 000 22,500. 00
0250 630-80358  *Advance Warning Flashing or Sequencing Arrow Panel (C 1. 000 1.000
Type
ype) EACH 0. 000 0. 00
2,500. 00000 1. 000 2,500. 00
0255 630-80360  *Drum Channel i zi ng Devi ce 23. 000 23. 000
EACH 0. 000 0. 00
20. 00000 23.000 460. 00
0260 630-80363 *Drum Channel i zing Device (Wth Light) (Flashing) 13. 000 13. 000
EACH 0. 000 0. 00
60. 00000 13. 000 780. 00
0265 630-80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 0. 000 0. 000
EACH 0. 000 0. 00
60. 00000 0. 000 0. 00
0270 630-80367 *Portable Traffic Speed Monitor 0. 000 0. 000
EACH 0. 000 0. 00

6, 500. 00000 0. 000 0. 00



CONTI D:

PREV QTY/

ROADWAY

CAT NO0200

0275 630-80380

0280

630- 80511

0285

630- 85010
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630- 85020
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700- 70010

0300
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700- 70025

0325 700-70111

C22557
22557-BID
STR0341-101
| TEM
DESCRI PTI ON

*Traffic Cone

*Mobi | e Pavenent

Mar ki ng Zone

*| npact Attenuator (Tenporary)

*Mobi | e Attenuator

F/ A M nor Contract

Revi si ons

F/ A Fuel

Cost Adj ust nent

F/ A Roadway Snpot hness | ncentive

F/ A Asphalt Cenent Cost Adjustnent

F/ A On-The-Job Trai nee

F/ A Quality Incentive Paynent

Project First Program

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006
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CONTI D: C22557

PCN: 22557-BID

PRQIECT STR0341-101

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0330 700- 70380 F/ A Erosion Contro

0350 900- 00006

CAT NO0400

0335 620-00002 *Field Ofice (Oass 2)

0340 620-00012

*Field Laboratory (C ass 2)

0345 620-00020 *Sanitary Facility

Added Item (Dol lar)/ OVERW EGHT TRUCK

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 8
ESTI MATE RUN 04/ 02/ 2021

ESTI MATE NO. 0006 08: 03: 45
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QrY TH'S PERI OD TH'S CUMILATI VE
UNITS QTY TO DATE PERI OD AVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
-1, 066. 800 0. 000
DoL -1, 066. 800 -1, 066. 80
1. 00000 -1, 066. 800 -1, 066. 80
CAT 0200  CURRENT AMI $ 7,118,624.70$  -1,595.85% 7,118, 624. 70
1. 000 1. 000
EACH 0. 000 0.00
20, 200. 00000 1. 000 20, 200. 00
1. 000 1. 000
EACH 0. 000 0. 00
18, 200. 00000 1. 000 18, 200. 00
1. 000 1. 000
EACH 0. 000 0.00
6, 840. 00000 1. 000 6, 840. 00
CAT 0400  CURRENT AMT $  45,240.00 $ 0.00$  45,240.00

PRQJECT TOTAL CURRENT AMI $ 7,163,864.70$%

-1,595.85% 7,163, 864. 70



